GANTT				
Name	Duration	Begin date	End date	Predecessors
Self-Regularization System	182	2020-07-27	2021-04-06	
Project Planning	15	2020-07-27	2020-08-14	
Interviews	7	2020-07-27	2020-08-04	
 Scope preliminary 	3	2020-08-05	2020-08-07	2
Meetings	5	2020-08-10	2020-08-14	3
Final Report	0	2020-08-17	2020-08-17	4
∃ ● Modeling	31	2020-08-17	2020-09-28	
 Requirements Analysis Model 	8	2020-08-17	2020-08-26	5
 Data Model 	5	2020-08-25	2020-08-31	7-FS=P-2D
 Architectural Model 	7	2020-08-31	2020-09-08	8-FS=P-1D
 Component Model 	7	2020-09-07	2020-09-15	9-FS=P-2D
 User Interface Model 	8	2020-09-14	2020-09-23	10-FS=P-2D
 Data Design Model 	-5	2020-09-22	2020-09-28	11-FS=P-2D
Models	0	2020-09-29	2020-09-29	12
Development - Self-Regularization System	85	2020-09-29	2021-01-25	
Basic Classes	15	2020-09-29	2020-10-19	13
 Business Classes 	25	2020-10-14	2020-11-17	15-FS=P-4D
Interface Classes	25	2020-11-12	2020-12-16	16-FS=P-4D
Validation	10	2020-12-15	2020-12-28	17-FS=P-2D
Integration	10	2020-12-25	2021-01-07	18-FS=P-2D
 User Interface 	10	2020-12-14	2020-12-25	17-FS=P-3D
Integration	8	2021-01-06	2021-01-15	19-FS=P-2D
 Validation 	8	2021-01-14	2021-01-25	22-FS=P-2D
System Developed	0	2021-01-26	2021-01-26	23
Development - Dashboard	55	2020-11-18	2021-02-02	
Business Classes	20	2020-11-18	2020-12-15	16
 User Interface Classes 	20	2020-12-09	2021-01-05	26-FS=P-5D
Validation	15	2020-12-30	2021-01-19	27-FS=P-5D
 User Interface 	15	2021-01-01	2021-01-21	27-FS=P-3D
Integration	10	2021-01-20	2021-02-02	29
 Dashboard Developed 	0	2021-02-03	2021-02-03	31
∃ • Deployment	41	2021-02-03	2021-03-31	
 Installation and Settings 	8		2021-02-12	23,32
Migration	15	2021-02-15	2021-03-05	35
 Validation and Tests 		2021-03-08	2021-03-31	36
 System Deployed 		2021-04-01	2021-04-01	37
∃ ● Training		2021-02-03	2021-04-06	
Manuals and User's Guide		2021-02-03	2021-02-23	23,32
Training		2021-02-24	2021-04-06	40
System in Operation		2021-04-07	2021-04-07	41